



October 27, 2020

ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status:
 - a. Sections 1 Introduction and 2 Plan Area have been reviewed by the public
 - b. GSP Section 3 Basin Setting is ready for public review and posting on the website
 - c. GSP Section 4 Water Budget sent to ECC Subbasin Entities¹. Comments are due November 6, 2020
2. Technical consultant tasks:
 - a. Completing the surface water groundwater model (Section 5)
 - b. Developing monitoring networks (Section 6) and data gap analysis
 - c. Updating data management system
3. Outreach and Communication
 - a. October 14 GSA Working Group Meeting: planned publicity for Section 3 roll out
 - b. Technical consultant is developing on online visualization for the ECC Subbasin GSP
4. DWR Grant: Progress Report 8 (3rd quarter 2020) was submitted on October 27, 2020

¹ ECC Subbasin Entities include 7 GSAs and Contra Costa Water District

