

February 2021



## ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status
  - a. Sections 1 Introduction, 2 Plan Area, Section 3 Basin Setting, and Section 4 Historical, Current and Projected Water Supply have been posted for public review with one comment received.
  - b. Section 6 Monitoring Network and Data Management System: edits received from GSAs on February 25<sup>th</sup>. Expect to post on website for public review March 1<sup>st</sup>.
2. Technical Consultant Tasks
  - a. Section 5 Water Budget: completing the surface water/groundwater model appendix and writing section text.
  - b. Section 7 Sustainable Management Criteria: preparing ECC GSP examples for GSA review and discussion at the next Working Group Meeting. Writing section text.
  - c. Section 8 Projects and Management Actions (PMA): submit project list from ECCC IRWM Plan to GSAs for initial screening. Section 8 outline is being prepared and will be fully developed with GSA input on PMAs.
  - d. Section 9 Plan Implementation: preparing plan implementation budget for GSA review and discussion with ECC Working Group. Writing section text.
3. Outreach and Communication
  - a. February 10<sup>th</sup> GSA Working Group Meeting: presentations on the ECC monitoring basin-wide and representative monitoring networks. Also, an introduction to sustainable management criteria was discussed.
  - b. February 24<sup>th</sup>: ECC GSP Communication Committee meeting is scheduled.
4. DWR Grant: Progress Report 9 (4<sup>th</sup> quarter 2020) was submitted by January 31, 2021.

ANTIOCH  
CALIFORNIA

