

March 2021



ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status
 - a. Sections 1 Introduction, 2 Plan Area, Section 3 Basin Setting, and Section 4 Historical, Current and Projected Water Supply have been posted for public review with one comment received.
 - b. Section 6 Monitoring Network and Data Management System: edits received from GSAs on February 25th. Posted to website end of March and public comments due back May 3rd.
 - c. Section 7 Sustainable Management Criteria and 8 Project and Management Actions expected to GSAs the end of April.
2. Technical Consultant Tasks
 - a. Section 5 Water Budget: completing the surface water/groundwater model appendix and writing section text.
 - b. Section 7 Sustainable Management Criteria (SMC): received comments from GSAs on Sustainability Goal. Two SMC presentations March 10 and 30th at Working Group meetings. Writing section text.
 - c. Section 8 Projects and Management Actions (PMA): received comments from GSA on initial project list from ECCC IRWM Plan. Seeking GSA input on management actions. Writing section text.
 - d. Section 9 Plan Implementation: presented draft plan implementation budget for GSA review, preparing detailed line-item description for GSA review and future GSA discussion. Writing section text.
3. Outreach and Communication
 - a. February 24th: ECC GSP Communication Committee meeting discussed June 9th public meeting.
4. DWR Grant: Progress Report 10 (1st quarter 2021) due April 30, 2021.

