

April 2021



## ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status
  - a. Sections 1 Introduction, 2 Plan Area, Section 3 Basin Setting, and Section 4 Historical, Current and Projected Water Supply: public review period complete with one comment received.
  - b. Section 6 Monitoring Network and Data Management System: Posted to website for public comments that are due May 3rd.
  - c. Sections 7 and 8 (Sustainable Management Criteria and Project and Management Actions): submitted to GSAs on April 22 for comments that are due May 20<sup>th</sup>.
2. Technical Consultant Tasks
  - a. Section 5 Water Budget: completing the surface water/groundwater model appendix and writing section text.
  - b. Section 7 Sustainable Management Criteria (SMC): received comments from GSAs on undesirable results. SMC presentation at April 14 Working Group meeting. Draft Section 7 to GSAs on April 22<sup>nd</sup> with comments to be returned by May 20<sup>th</sup>.
  - c. Section 8 Projects and Management Actions (PMA): received comments from GSA management actions and five project descriptions (Antioch, Brentwood, and DWD) from ECCC IRWM Plan. Draft Section 8 to GSAs on April 22<sup>nd</sup> with comments to be returned by May 20<sup>th</sup>.
  - d. Section 9 Plan Implementation: sent detailed plan implementation budget and backup documentation for GSA review (April 9 email), prepared detailed line-item description for GSA review and future GSA discussion. Writing section text to be out to GSAs on May 25<sup>th</sup>.
3. Outreach and Communication
  - a. April 21<sup>st</sup>: ECC GSP Communication Committee meeting discussed Sustainable Management Criteria Survey and planning of June 9<sup>th</sup> public meeting.
  - b. June 9<sup>th</sup> from 4 pm to 5:30 pm: Public Meeting
4. DWR Grant: Progress Report 10 (1st quarter 2021) submitted to DWR April 22.

ANTIOCH  
CALIFORNIA

