

May 2021



ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status
 - a. Sections 1 Introduction, 2 Plan Area, Section 3 Basin Setting, Section 4 Historical, Current and Projected Water Supply, and Section 6 Monitoring Network and Data Management System: public review period complete with three comments received.
 - b. Section 5 Water Budget: to GSAs first week of June. Comments due back June 25th.
 - c. Sections 7 and 8 (Sustainable Management Criteria and Project and Management Actions): GSAs returned comments by May 27th. To public June 11th.
 - d. Section 9 Plan Implementation: submitted to GSAs on May 25th. Comments due back June 15th. To the public on July 5th.
2. Technical Consultant Tasks
 - a. Section 5 Water Budget: completed the surface water/groundwater model Section 5 text. PowerPoint Presentation to ECC Working Group on May 27th. Expect draft Section 5 to the public on July 5th.
 - b. Section 7 Sustainable Management Criteria (SMC): incorporating Working Group comments into the section and preparing for public release.
 - c. Section 8 Projects and Management Actions (PMA): incorporating Working Group comments into the section and preparing for public release.
 - d. Section 9 Plan Implementation: Revised plan implementation budget. Prepared and sent draft Section 9 text to Working Group.
3. Outreach and Communication
 - a. May 18th: ECC GSP Communication Committee meeting discussed planning of next public meeting agenda and notifications.
 - b. June 15, 11-11:45am Communications Meeting to discuss June public meeting agenda.
 - c. June 23, 4-5:30pm virtual public meeting to discuss Section 3 to 9.
 - d. September (date to be determined) public meeting to discuss entire ECC GSP.

ANTIOCH
CALIFORNIA

