

June 2021



ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status
 - a. Sections 1 Introduction, 2 Plan Area, Section 3 Basin Setting, Section 4 Historical, Current and Projected Water Supply, and Section 6 Monitoring Network and Data Management System: public review period complete with three comments received.
 - b. Section 5 Water Budget: to GSAs the end of June. Comments due back the end of July.
 - c. Sections 7, 8, and 9 (Sustainable Management Criteria, Project and Management Actions, and Plan Implementation): Posted to ECC Website June 18th.for public review. Comments due back July 30.
2. Technical Consultant Tasks
 - a. Draft Section 5 to Working Group the end of June and to the public the end of July.
 - b. Draft Sections 7, 8 and 9 finalized and posted to the website for public input on June 18th.
 - c. Continue planning and site visits for monitoring well installation. Received bids and selected drilling contractor. Well installation to start in July.
 - d. Final complete draft GSP out for public review the month of September.
3. Outreach and Communication
 - a. Preparation of PowerPoint Presentation for the public meeting on June 23rd.
 - b. June 15, 11-11:45am Communications Meeting to discuss June public meeting agenda.
 - c. June 23, 3:30-5:30pm virtual public meeting to present Section 3 to 9.
 - d. September (date to be determined) public meeting to discuss the complete final draft GSP.

