

September 2021



ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Status

- a. Public review of separate sections completed: Section 1 Introduction, Section 2 Plan Area, Section 3 Basin Setting, Section 4 Historical, Current and Projected Water Supply, Section 6 Monitoring Network and Data Management System and Sections 7, 8, and 9 (Sustainable Management Criteria, Project and Management Actions, and Plan Implementation).
- b. Section 5 Water Budget and Section 10 Notice and Communications: comments have been received from GSAs.
- c. Final draft GSP for public review to be posted September 7th with comment period ending on September 30, 2021.
- d. Final GSP to GSAs on October 15th for agency approvals.

2. Technical Consultant Tasks

- a. Finalize Section 5 and Appendix 5a.
- b. Compile the Draft GSP for public review.
- c. Monitoring well installation on September 13 at Indian Slough (TODB). Final siting at Old River (CCWD) with installation date TBD.

3. Outreach and Communication

- a. August 10 and 31st, 11am-12noon Communications Committee Meetings to discuss September public meeting agenda.
- b. August 11 ECC GSP Working Group Meeting 10-11:30am.
- c. September 8 ECC GSP Working Group Meeting 10-11:30am.
- d. September 14, 5-7pm public meeting to discuss the complete final draft GSP.

ANTIOCH
CALIFORNIA

