

January 2021



ECC Subbasin Groundwater Sustainability Plan Update

1. GSP Section Status
 - a. Sections 1 Introduction and 2 Plan Area have been reviewed by the public.
 - b. Sections 3 Basin Setting and Section 4 Water Budget are posted on the website for public comments that were due January 15, 2021.
 - c. Section 6 Monitoring Network and Data Management System: sent to GSAs for review on January 25, 2021 and edits are due back on February 25th.
2. Technical Consultant Tasks
 - a. Section 5 Water Budget: completing the surface water groundwater model appendix and writing section text.
 - b. Section 7 Sustainability Management Criteria: writing section text.
3. Outreach and Communication
 - a. January GSA Working Group Meeting: presentations on the ECC monitoring basin-wide and representative monitoring networks.
 - b. Facilitation Support Services grant from DWR was renewed for 2021.
4. DWR Grant: Progress Report 9 (4th quarter 2020) will be submitted by January 31, 2021.

ANTIOCH
CALIFORNIA

